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For Reporting Period:  July 1, 2016 through December 31, 2016 
 
I. General Information: 

Lead agency name: Department of Licensing (DOL)  
Partner agencies: N/A 
 
Improvement project title: Vehicle Wrecker Reports  

 
Date improvement project was initiated: 3/7/2016 
 
Project type: New Project 

Project is directly connected to:  

  ☒  Results Washington performance 
measure 

If applicable, specify the alignment: 
Goal 5: Efficient, Effective and Accountable 
Government 
 

  ☒  Agency Strategic Plan Engaged Employees 
Efficient, Effective Services 
Improved Public Safety 
 

  ☒  Other: DOL Fundamentals Map 
 
 
 
 

  ☒  Other: DOL Agency Mission 

OM1 Employee Engagement 
OM4 Process Improvements 
OM5 Records and Data Integrity 
OM8 Consumer Protection 
 
With a strong commitment to great service, we 
advance public safety and consumer protection 
through licensing, regulation and education, and we 
collect revenue that supports our state’s 
transportation system. 

 
Report reviewed and approved by:  Pat Kohler, Director 

 

II. Project Summary: 
The Department of Licensing improved the wrecker report process, resulting in reduction of cycle 
time (turnaround time) from 101 days to 13 days. Vehicle records are updated 88 days faster with 
information showing the vehicle was wrecked or scrapped. As a result, vehicle records contain more 
accurate and up to date information for law enforcement and other stakeholders. Accurate and up 
to date vehicle records connects to our mission of advancing consumer protection. 

 

III. Project Details: 
 

Identify the 
problem: 
 

Vehicle wreckers and scrappers send monthly reports to notify DOL which vehicles 
were wrecked or scrapped. The corresponding vehicle records are then updated. 
DOL receives approximately 9396 reports per year. Each report contains a list of 
vehicles, totaling 188,000 vehicle records per year that need to be updated as 
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wrecked/scrapped. Processing wrecker reports and updating vehicle records is a 
manual process. DOL had a backlog of 1,800 reports when the project began. 
 

Problem 
statement: 
 

Previously, it took 101 days of cycle time (turnaround time) to process wrecker 
reports compared to our target of 92 days, which we wanted to reach by 6/1/2016. 
 
 
 

Improvement 
description: 
 

A team of employees and process partners (including a member of WSP): 

 Implemented sending daily batches to imaging, resulting in smaller batches 
and decreased cycle time. 

 Improved communication with customers and stakeholders regarding what 
information needs to be included in the reports. 

 Established a research process, resulting in a standard and consistent 
approach. 

 
Note: Temporary help was hired to help eliminate the backlog; the team has since 
maintained the wrecker report workload without developing a new backlog. 
 

Customer 
involvement: 
 

The Department of Licensing team included a WSP employee (customer of the 
process) to provide feedback and help develop new, improved process. 

 

IV. Impact to Washingtonians:  
 

 

  

 

 

 

V. Project Results: 
 

Improved 
process as 

measured by: 
(Click those that 

apply) 

Specific results achieved: 
(Complete the narrative boxes below) 

Total 
Impact: 
(Actuals; 
Current 

Reporting 
Period) 

Results 
status: 

☒  Quality Decreased errors from 25% to 15%. 10% 
reduction in 
errors 
 
 

Final 

We improved 
the wrecker 
report process

Vehicle records 
are updated 88 
days faster

Law 
enforcement 
and others can 
access more 
accurate vehicle 
information

Improved public 
safety and 
consumer 
protection
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☒  Time Decreased touch time (staff time) from 44 minutes  to 
43 minutes per report. 
 
 
 
 
 
Decreased cycle time (turnaround time) from 101 
business days to 13 business days. 

Based on the 
annual 
demand, staff 
saved 156 
hours per 
year. 
 
Wrecker 
reports are 
processed 88 
days faster. 

Final 

 
VI. Contact information: 

Name: Sara Crosby e-mail: scrosby@dol.wa.gov 
    Phone number: (360) 902-0135 
 

VII. Optional Visuals:   
 
       Saved 156 hours per year Reduced cycle time by 88 days  Eliminated backlog 
 

 


